

ROADMAP HYBRYD



- Project idea initiation.
- Central idea development.
- Search for competent professionals for the project.
- Project website development.
- Deployment of \$HBD on the Binance Smart Chain.
- Start of \$HBD public presale.
- Smart contract audit.
- Surprise airdrop among wallets with more than two purchases.
- Getting to know the project's responsible team.
- Second AMA with the entire HBD community.
- Live presentation of project tools and Hybridbot capabilities.
- Establishing new business connections and strategic partners.
- Public launch (DEX/CEX).
- Listing on CMC and CG.
- Launch of the Stacking program.
- Launch of Hybridbot and its tools to \$HBD holders.
- Launch analysis and feedback.

Q3
2023

Q4
2023

Q1
2024

Q2
2024

Q3
2024

Q4
2024

Q1
2025

Q2
2025

- Publication of the project whitepaper.
- Implementation of smart contracts.
- Contact and alliances for the creation of the global community.
- Initial development and viability expectations of Hybridbot.
- HybridBot testing.
- Whitepaper update.
- Marketing campaign and community expansion.
- First AMA for highlighted wallets.
- Secret draw among the largest HBD TOKEN holders.
- Update, improvement, and ideas for the completion and launch of HybridBot.
- New possible tools for user use.
- Exhaustive testing of the designed model.
- New partnerships.
- Association and integration with other technologies.
- Development of iOS and Android applications.
- Project expansion into new markets.
- Start of new technologies creation.